

Meeting Minutes – August 2011

Meeting 8:

We had conducted the focus group and discussed the findings with Hussein. The list of features was then narrowed down and prioritised. Some features were deemed to be out of scope for the project.

Stuart's interface would focus on:

- Searching and browsing the collection
- Annotations on the stories
- Exporting the pages/images for download
- User accounts
- Email notifications

Miles' interface would focus on:

- Browsing the digital collection
- Adding and removing resources to and from the collection
- Editing resources in the collection
- Batch uploads
- Downloading items
- Curator accounts

Meeting 9:

This meeting acted as a progress report. Stuart found complications when using JavaScript, and opted to port his current solution to JSPs and Java Servlets instead.

Issues surrounding ethical clearance were briefly discussed. Ethical clearance was to be applied for immediately so user testing could be conducted at the end of iteration two. A progress demonstration was decided on for the beginning of September.