

## **Meeting Minutes – October 2011**

### *Meeting 12:*

The results of the user evaluations conducted at the end of iteration two were discussed and were being applied to the respective interfaces.

Discussions surrounding the final evaluation were conducted. The end-user evaluation was to be a user experience evaluation. The system was to be evaluated by conducting performance evaluations.

### *Meeting 13:*

A final demonstration of the project was done to show the progress of the system development.

Logistics surrounding the user evaluation were discussed, such as the number of people to evaluate and the number of pilot evaluations to conduct. In addition, the types of evaluation question and the layout of the questionnaire were explained.

### *Meeting 14:*

A brief meeting was held to discuss the due dates for the first draft of our final project report. Moreover, the semantics of the report were discussed, with regard to word count and page limits.